

Field Activity List

Date Range Selected:

Selected by Scheduled Start Date

2/08/2007 To 12/31/-4714

Activity	Supplier	Dur	Projected		Scheduled	
			Start / End	Start / End		
Supervisor: Tom						
Area: Antelope Hill						
Job: AH0100101 1824 Big Horn Boulevard AH Filing #1, Lot 1, Bloc						
Lot: 001						
Owner: Eddie Wales						
Waterproof	9 - Beaverton Concrete	4	02/09/07	02/14/07	02/09/07	02/14/07
Backfill	50 - Vendors Not Receiving 1099s	5	02/15/07	02/21/07	02/15/07	02/21/07
PlumbUnderSlab	41 - Kingston Plumbing	3	02/22/07	02/26/07	02/22/07	02/26/07
BasementSlab	9 - Beaverton Concrete	2	02/27/07	02/28/07	02/27/07	02/28/07
Foundation Inspection	17 - City of Aurora	1	03/01/07	03/01/07	03/01/07	03/01/07
FrameMat	14 - Bridgetown Building Materials	8	03/02/07	03/13/07	03/02/07	03/13/07
FrameLab	2 - AAA Quality Framing	13	03/14/07	03/30/07	03/14/07	03/30/07
Frame Inspection	17 - City of Aurora	1	04/02/07	04/02/07	04/02/07	04/02/07
PlumbRough	41 - Kingston Plumbing	2	04/03/07	04/04/07	04/03/07	04/04/07
ElectricRough	26 - Dynalectric, Inc.	2	04/05/07	04/06/07	04/05/07	04/06/07
HVACRough	50 - Vendors Not Receiving 1099s	2	04/05/07	04/06/07	04/05/07	04/06/07
RoughInspection	17 - City of Aurora	8	04/09/07	04/18/07	04/09/07	04/18/07
Roofing	25 - Douglas Roofing Co.	2	04/19/07	04/20/07	04/19/07	04/20/07
Insulation	50 - Vendors Not Receiving 1099s	1	04/23/07	04/23/07	04/23/07	04/23/07
GarageDoor	24 - The Door Co.	1	04/24/07	04/24/07	04/24/07	04/24/07
Siding	62 - THC Painting Co.	1	04/25/07	04/25/07	04/25/07	04/25/07
Drywall	57 - Rocky Mountain Drywall	9	04/26/07	05/08/07	04/26/07	05/08/07
Masonry	34 - Hawkin Masonry	1	05/09/07	05/09/07	05/09/07	05/09/07
ExteriorPaint	23 - Detail Carpentry	5	05/10/07	05/16/07	05/10/07	05/16/07
InteriorTrimMat	14 - Bridgetown Building Materials	4	05/17/07	05/22/07	05/17/07	05/22/07
InteriorPaint	50 - Vendors Not Receiving 1099s	4	05/17/07	05/22/07	05/17/07	05/22/07
InteriorTrimLab	23 - Detail Carpentry	4	05/23/07	05/28/07	05/23/07	05/28/07
Cabinets	55 - Quality Cabinets	1	05/29/07	05/29/07	05/29/07	05/29/07
Vinyl	30 - The Floor Company	2	05/29/07	05/30/07	05/29/07	05/30/07
Countertop	50 - Vendors Not Receiving 1099s	2	05/31/07	06/01/07	05/31/07	06/01/07
Appliances	64 - Vales Appliance Center	1	06/04/07	06/04/07	06/04/07	06/04/07
Carpet	30 - The Floor Company	3	06/05/07	06/07/07	06/05/07	06/07/07
PlumbFinish	41 - Kingston Plumbing	3	06/08/07	06/12/07	06/08/07	06/12/07
ConcreteFlatwork	9 - Beaverton Concrete	3	06/13/07	06/15/07	06/13/07	06/15/07
Final Grade	50 - Vendors Not Receiving 1099s	1	06/18/07	06/18/07	06/18/07	06/18/07
HVACFinish	50 - Vendors Not Receiving 1099s	3	06/19/07	06/21/07	06/19/07	06/21/07
ElectricFinish	26 - Dynalectric, Inc.	3	06/19/07	06/21/07	06/19/07	06/21/07
Landscaping	50 - Vendors Not Receiving 1099s	7	06/22/07	07/02/07	06/22/07	07/02/07
FinallInspection	17 - City of Aurora	2	07/03/07	07/04/07	07/03/07	07/04/07
Cleaning	50 - Vendors Not Receiving 1099s	2	07/05/07	07/06/07	07/05/07	07/06/07

Field Activity List

Date Range Selected:

Selected by Scheduled Start Date

2/08/2007 To 12/31/-4714

Activity	Supplier	Dur	Projected		Scheduled	
			Start / End	Start / End		
Job: AH0100201 1826 Big Horn Boulevard AH Filing #1, Lot 2, Bloc						
Lot: 002						
Owner: S. Ben Waller						
Waterproof	9 - Beaverton Concrete	4	02/14/07	02/19/07	02/14/07	02/19/07
Backfill	50 - Vendors Not Receiving 1099s	5	02/20/07	02/26/07	02/20/07	02/26/07
PlumbUnderSlab	50 - Vendors Not Receiving 1099s	3	02/27/07	03/01/07	02/27/07	03/01/07
BasementSlab	9 - Beaverton Concrete	2	03/02/07	03/05/07	03/02/07	03/05/07
Foundation Inspection	17 - City of Aurora	1	03/06/07	03/06/07	03/06/07	03/06/07
FrameMat	39 - KC Supply Co.	8	03/07/07	03/16/07	03/07/07	03/16/07
FrameLab	2 - AAA Quality Framing	13	03/19/07	04/04/07	03/19/07	04/04/07
Frame Inspection	17 - City of Aurora	1	04/05/07	04/05/07	04/05/07	04/05/07
PlumbRough	41 - Kingston Plumbing	2	04/06/07	04/09/07	04/06/07	04/09/07
ElectricRough	26 - Dynalectric, Inc.	2	04/10/07	04/11/07	04/10/07	04/11/07
HVACRough	50 - Vendors Not Receiving 1099s	2	04/10/07	04/11/07	04/10/07	04/11/07
RoughInspection	17 - City of Aurora	8	04/12/07	04/23/07	04/12/07	04/23/07
Roofing	25 - Douglas Roofing Co.	2	04/24/07	04/25/07	04/24/07	04/25/07
Insulation	50 - Vendors Not Receiving 1099s	1	04/26/07	04/26/07	04/26/07	04/26/07
GarageDoor	24 - The Door Co.	1	04/27/07	04/27/07	04/27/07	04/27/07
Siding	20 - Crocker Siding & Gutters	1	04/30/07	04/30/07	04/30/07	04/30/07
Drywall	57 - Rocky Mountain Drywall	9	05/01/07	05/11/07	05/01/07	05/11/07
Masonry	34 - Hawkin Masonry	1	05/14/07	05/14/07	05/14/07	05/14/07
ExteriorPaint	23 - Detail Carpentry	5	05/15/07	05/21/07	05/15/07	05/21/07
InteriorTrimMat	24 - The Door Co.	4	05/22/07	05/25/07	05/22/07	05/25/07
InteriorPaint	50 - Vendors Not Receiving 1099s	4	05/22/07	05/25/07	05/22/07	05/25/07
InteriorTrimLab	23 - Detail Carpentry	4	05/28/07	05/31/07	05/28/07	05/31/07
Cabinets	55 - Quality Cabinets	1	06/01/07	06/01/07	06/01/07	06/01/07
Vinyl	30 - The Floor Company	2	06/01/07	06/04/07	06/01/07	06/04/07
Countertop	50 - Vendors Not Receiving 1099s	2	06/05/07	06/06/07	06/05/07	06/06/07
Appliances	64 - Vales Appliance Center	1	06/07/07	06/07/07	06/07/07	06/07/07
Carpet	30 - The Floor Company	3	06/08/07	06/12/07	06/08/07	06/12/07
PlumbFinish	41 - Kingston Plumbing	3	06/13/07	06/15/07	06/13/07	06/15/07
ConcreteFlatwork	9 - Beaverton Concrete	3	06/18/07	06/20/07	06/18/07	06/20/07
Final Grade	50 - Vendors Not Receiving 1099s	1	06/21/07	06/21/07	06/21/07	06/21/07
HVACFinish	50 - Vendors Not Receiving 1099s	3	06/22/07	06/26/07	06/22/07	06/26/07
ElectricFinish	26 - Dynalectric, Inc.	3	06/22/07	06/26/07	06/22/07	06/26/07
Landscaping	50 - Vendors Not Receiving 1099s	7	06/27/07	07/05/07	06/27/07	07/05/07
FinalInspection	17 - City of Aurora	2	07/06/07	07/09/07	07/06/07	07/09/07
Cleaning	50 - Vendors Not Receiving 1099s	2	07/10/07	07/11/07	07/10/07	07/11/07