

## Job Schedule Report

Supervisor: Tom

Area: Antelope Hill

Job: AH0100101

AH Filing #1, Lot 1, Block 1  
1824 Big Horn Boulevard

Owner: Eddie Wales

345 S. Yates Avenue  
(303)867-5309

Activity	Lag	Dur	Vendor	Baseline		Projected		Scheduled		Actual	
				Start	End	Start	End	Start	End	Start	End
<b>Permit</b>											
Permit	0	7	Pacific Electric	1/12/2007	1/22/2007	1/12/2007	1/22/2007	1/12/2007	1/22/2007	1/12/2007	1/22/2007
Stake	0	7	Beaverton Concrete	1/23/2007	1/31/2007	1/23/2007	1/31/2007	1/23/2007	1/31/2007	1/23/2007	1/31/2007
<b>Foundation</b>											
Excavate	0	4	Tarco, Inc	2/1/2007	2/6/2007	2/1/2007	2/6/2007	2/1/2007	2/6/2007	2/1/2007	2/6/2007
Foundation	0	5	Beaverton Concrete	2/7/2007	2/13/2007	2/7/2007	2/13/2007	2/7/2007	2/13/2007	2/7/2007	2/13/2007
Waterproof	0	4	Beaverton Concrete	2/14/2007	2/19/2007	2/14/2007	2/19/2007	2/14/2007	2/19/2007	2/15/2007	
Backfill	0	5	Vendors Not Receiving 1099s	2/20/2007	2/26/2007	2/21/2007	2/27/2007	2/20/2007	2/26/2007	2/22/2007	
PlumbUnderSlab	0	3	Kingston Plumbing	2/27/2007	3/1/2007	3/1/2007	3/5/2007	2/27/2007	3/1/2007		
BasementSlab	0	2	Beaverton Concrete	3/2/2007	3/5/2007	3/2/2007	3/5/2007	3/2/2007	3/5/2007		
Foundation Inspection	0	1	City of Aurora	3/6/2007	3/6/2007	3/6/2007	3/6/2007	3/6/2007	3/6/2007		
<b>Framing</b>											
FrameMat	0	8	Bridgetown Building Materials	3/7/2007	3/16/2007	3/7/2007	3/16/2007	3/7/2007	3/16/2007		
FrameLab	0	13	AAA Quality Framing	3/19/2007	4/4/2007	3/19/2007	4/4/2007	3/19/2007	4/4/2007		
Frame Inspection	0	1	City of Aurora	4/5/2007	4/5/2007	4/5/2007	4/5/2007	4/5/2007	4/5/2007		
<b>Rough</b>											
PlumbRough	0	2	Kingston Plumbing	4/6/2007	4/9/2007	4/6/2007	4/9/2007	4/6/2007	4/9/2007		
ElectricRough	0	2	Dynalectric, Inc.	4/10/2007	4/11/2007	4/10/2007	4/11/2007	4/10/2007	4/11/2007		
HVACRough	0	2	Vendors Not Receiving 1099s	4/10/2007	4/11/2007	4/10/2007	4/11/2007	4/10/2007	4/11/2007		
RoughInspection	0	8	City of Aurora	4/12/2007	4/23/2007	4/12/2007	4/23/2007	4/12/2007	4/23/2007		
<b>Roofing</b>											
Roofing	0	2	Douglas Roofing Co.	4/24/2007	4/25/2007	4/24/2007	4/25/2007	4/24/2007	4/25/2007		
Insulation	0	1	Vendors Not Receiving 1099s	4/26/2007	4/26/2007	4/26/2007	4/26/2007	4/26/2007	4/26/2007		
GarageDoor	0	1	The Door Co.	4/27/2007	4/27/2007	4/27/2007	4/27/2007	4/27/2007	4/27/2007		
<b>Drywall</b>											
Siding	0	1	THC Painting Co.	4/30/2007	4/30/2007	4/30/2007	4/30/2007	4/30/2007	4/30/2007		
Drywall	0	9	Rocky Mountain Drywall	5/1/2007	5/11/2007	5/1/2007	5/11/2007	5/1/2007	5/11/2007		
Masonry	0	1	Hawkin Masonry	5/14/2007	5/14/2007	5/14/2007	5/14/2007	5/14/2007	5/14/2007		

## Job Schedule Report

**Supervisor: Tom**

**Area: Antelope Hill**

**Job: AH0100101**

**AH Filing #1, Lot 1, Block 1  
1824 Big Horn Boulevard**

**Owner: Eddie Wales**

**345 S. Yates Avenue  
(303)867-5309**

Activity	Lag	Dur	Vendor	Baseline		Projected		Scheduled		Actual	
				Start	End	Start	End	Start	End	Start	End
<b>Drywall</b>											
ExteriorPaint	0	5	Detail Carpentry	5/15/2007	5/21/2007	5/15/2007	5/21/2007	5/15/2007	5/21/2007		
InteriorTrimMat	0	4	Bridgetown Building Materials	5/22/2007	5/25/2007	5/22/2007	5/25/2007	5/22/2007	5/25/2007		
InteriorPaint	0	4	Vendors Not Receiving 1099s	5/22/2007	5/25/2007	5/22/2007	5/25/2007	5/22/2007	5/25/2007		
InteriorTrimLab	0	4	Detail Carpentry	5/28/2007	5/31/2007	5/28/2007	5/31/2007	5/28/2007	5/31/2007		
<b>Finishes Interior</b>											
Cabinets	0	1	Interstate Hardware Co.	6/1/2007	6/1/2007	6/1/2007	6/1/2007	6/1/2007	6/1/2007		
Vinyl	0	2	The Floor Company	6/1/2007	6/4/2007	6/1/2007	6/4/2007	6/1/2007	6/4/2007		
Countertop	0	2	Vendors Not Receiving 1099s	6/5/2007	6/6/2007	6/5/2007	6/6/2007	6/5/2007	6/6/2007		
Appliances	0	1	Vales Appliance Center	6/7/2007	6/7/2007	6/7/2007	6/7/2007	6/7/2007	6/7/2007		
Carpet	0	3	The Floor Company	6/8/2007	6/12/2007	6/8/2007	6/12/2007	6/8/2007	6/12/2007		
<b>Finishes Exterior</b>											
PlumbFinish	0	3	Kingston Plumbing	6/13/2007	6/15/2007	6/13/2007	6/15/2007	6/13/2007	6/15/2007		
ConcreteFlatwork	0	3	Beaverton Concrete	6/18/2007	6/20/2007	6/18/2007	6/20/2007	6/18/2007	6/20/2007		
Final Grade	0	1	Vendors Not Receiving 1099s	6/21/2007	6/21/2007	6/21/2007	6/21/2007	6/21/2007	6/21/2007		
HVACFinish	0	3	Vendors Not Receiving 1099s	6/22/2007	6/26/2007	6/22/2007	6/26/2007	6/22/2007	6/26/2007		
ElectricFinish	0	3	Dynalectric, Inc.	6/22/2007	6/26/2007	6/22/2007	6/26/2007	6/22/2007	6/26/2007		
Landscaping	0	7	Vendors Not Receiving 1099s	6/27/2007	7/5/2007	6/27/2007	7/5/2007	6/27/2007	7/5/2007		
<b>Walk Through</b>											
FinalInspection	0	2	City of Aurora	7/6/2007	7/9/2007	7/6/2007	7/9/2007	7/6/2007	7/9/2007		
Cleaning	0	2	Vendors Not Receiving 1099s	7/10/2007	7/11/2007	7/10/2007	7/11/2007	7/10/2007	7/11/2007		